AMENDMENT MODIFICATION SUMMARY - (E-76)

FEDERAL AID PROGRAM CALIFORNIA DEPARTMENT OF TRANSPORTATION
DLA LOCATOR: 08-SBD-10-SBAG PROJECT LOCATION:
PREFIX: STPCMLN INTERCHANGE AT 1-10 AND CITRUS STREET
PROJECT NO:  6053(097) TYPE OF WORK:
SEQ NO: 2 RECONSTRUCT INTERCHANGE PREV AUTH / AGREE DATES:
STATE PROJ NO: 0800020566L-N FED RR NO'S: PE:
AGENCY: SANBAG PUC CODES: RIW:
ROUTE: 10 PROJ OVERSIGHT: FHWA OVERSIGHT REQ CON: 09/07/2011
TIP DATA ENV STATUS / DT: FONSI 11/21/2008 SPR:
MPO: SCAG RW STATUS /DT: 2 04/01/2011 MCS:
FSTIP YR: 10/11 INV RTE: 000000001001 OTH:
STIP REF: 209-5000-1119 BEG MP: 14.8
DISASTER NO: END MP: 15.5
BRIDGE NO'S:
PROG CODE LINE NO IMPV TYPE FUNC SYS URBAN AREA URB/RURAL DEMO ID
L230 30 03 F RIVERSIDE-SAN BERNARDINO URBAN
L23E 30 03 F RIVERSIDE-SAN BERNARDINO URBAN
L40E 30 24 F RIVERSIDE-SAN BERNARDINO URBAN
FUNDING SUMMARY
PHASE PROJECT COST FEDERAL COST AC COST
PREV. OBLIGATION $0.00 $0.00 $0.00
PE THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
PREV. OBLIGATION $0.00 $0.00 $0.00
RIW THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
PREV. OBLIGATION $40,177,320.00 $26,633,000.00 $4,127,000.00
CON THIS REQUEST $-3,413,311.00 $-89,929.00 $-292,086.00
SUBTOTAL $36,764,009.00 $26,543,071.00 $3,834,914.00
TOTAL: $36,764,009.00 $26,543,071.00 $3,834,914.00

STATE REMARKS

09/07/2011 09/07/11: Seq 1 - authorized $4,000,000 of L230 funds, $20,133,000 of L23E funds, and $2,500,000 of L40E funds for CON. CENG was not requested and is not authorized. Per State PM's e-mail dated 7/22/11,
the Supplemental Work and the State/Agency Furnished Materials/Expenses are federally non-participating. Per District FHWA Liaison's 7/27/11 e-mail this Local Capital Outlay Project is not a high profile project.
Federal L230 & L23E funds are being obligated in FFY 2011 per programming approvals from SANBAG and SCAG on 8/18/11.

This is a Local Capital Outlay Project, not a Local Assistance Project. Any questions about this project should be directed to the State PM, Mark Lancaster, (909) 659-7483. In addition to complying with 23 CFR,
SANBAG shall also follow the requirements of the Capital side Encroachment Permit No 08-11-N-MC-0517 and the Cooperative Agreement & its amendment No 08-1497 A/1. Capital side Adv Id: 0800000745.

Supplemental documentation provided to FHWA as part of this E-76 are: FL dated 9/7/11, segregated estimate dated 7/20/11, FSTIP Sheet (SBD45000), NEPA Revalidation dated 8/3/11, NEPA FONSI & EA
signature sheets, R/W Cert #2 dated 4/1/11, FHWA MAR Memo dated 9/8/09, undated back-up estimate info for the CMAQ eligible work, CMAQ Emission Benefits Info, and the FSTIP Sheet (Id: OC2500) for future
mainline HOV Lanes Project.

The CMAQ funds are for the construction of the HOV bypass ramps lane construction and for the new Citrus Ave incremental bridge span length to accomodate an HOV lane in each direction on the 1-10 Mainline
(see segregated estimate). As proof of the future HOV Lanes Mainline Project, the District submitted FSTIP Sheet (OC2500) - this is also included as supplemental documentation. So too, is the State PM
reviewed Emission Benefits Info. Since this info does not discuss the future HOV Lanes on the Mainline I-10 it cannot be used for the project with the FSTIP Id of 0C2500. If the HOV Lanes (OC2500) are not
constructed SANBAG will need to return the CMAQ funds related to the incremental bridge span length . AS

Note that $23.6 million in Capital side Prop 1B State TCIF funds is still programmed in State Programming Documents on the CON Phase of this project. DLA-Implementation informed the District that once federal
funds are obligated on this project, we will not swap out these funds with TCIF funds and in response on 8/17/11, SANBAG indicated that based on the current FSTIP Programming (Amend #7), it will not use the
$23.6 million in State Prop 1B TCIF funds on this project. Itis SANBAG's responsibility to so notify the CTC. AS



09/07/2011 09/07/11 TOTAL COST FED P/C FED1(L230) FED2(L23E) FED3(L40E) LOC AC LOCAL
CONSTR  $40,177,320 $38,223,800 $4,000,000 $20,133,300 $2,500,000 $4,127,000 $9,417,320
TOTAL $40,177,320  $38,223,400 $4,000,000 $20,133,300 $2,500,000 $4,127,000 $9,417,320
AU

06/15/2012 SEQ 2. Cost Adjustment per Award Package
This request reduced the total project cost, CMAQ (L40E) funds, and Local AC due to low bid. Detail estimate dated 6/6/2012 shows segregated items for CMAQ and STP . Supplemental Work and Agency/State
Furnished Materials/Expenses are federally non-participating items (except for Federal Trainee Program, $8,800). Local AC cannot be converted at this time due to program year 2014/2015. Reimbursed at
76.39% to 88.53% up to maximum federal dollars allowed.

TOTAL COST FED P/C FED1 (L230) FED2 (L23E) FED3 (L40E) LOC AC LOCAL
CONSTR $ 36,764,009 $ 34,313,775 $4,000,000 $ 20,133,300 $ 2,410,071 $ 3,834,914 $ 6,386,024

End of SEQ 2 comments - CNG
06/28/2012 06/28/12

TOTAL COST  FED P/C FED FNDS(L230) FED FNDS(L23E) FNDS(L40E) LOCA AC LOCAL FNDS
CON $34,041,688  $31,591,454  $4,000 $20,133,000 $3,834,914 $6,073,774
CON(cmaq)$2,722,321  $ 2,722,321 $2,410,071 312,250
TOTA  $36,764,009  $34,313,775  $4,000 $30,133,000  $2,410,071 $2,834,914 $6,386,024

This seq #2 is fund adjustment based on award.

07/10/2012 This Sequence #2 is a request to de-obligate advanced construction and CMAQ-eligible construction funding to match the reduced participating contract award amounts and to adjust the final reimbursement ratio.
The construction contract was awarded on 2/01/12. Federal funding is now capped at $30,377,985 for construction. Reimburse still with existing L230 and reduced advanced construction L23E RSTP funds and
reduced L40E CMAQ funds at an adjusted 88.53% up to the reduced federal amounts shown for construction.

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST:OTH PREPARED IN FADS BY: GREEN, CAROL ON 06/20/2012 388-7718
FOR: ADJUSTMENT FOR AWARD REVIEWED IN FADS BY: ULAT, ALICIA ON 07/02/2012 653-4150
DOCUMENT TYPE: AMOD SUBMITTED IN FADS BY: LOUIE, PATRICK ON 07/10/2012 FOR CALTRANS
PROCESSED IN FADS BY: FOGLE, JERILYNN ON 07/11/2012 FOR FHWA
APPROVED IN FMIS BY: MICHAEL AVERY ON 07/25/2012

SIGNATURE HISTORY FOR PROJECT NUMBER 6053(097) AS OF 08/01/2012
FHWA FMIS 4.0 SIGNATURE HISTORY

MOD # SIGNED BY SIGNED ON

1 JERILYNN FOGLE 07/11/2012
GARY J. SWEETEN 07/12/2012
MICHAEL AVERY 07/25/2012

0 JERILYNN FOGLE 09/07/2011
ZYLKIA MARTIN-YAMBO 09/07/2011
TASIA PAPAJOHN 09/08/2011

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY
DOCUMENT TYPE SIGNED BY SIGNED ON

AMEND/MOD LOUIE, PATRICK 07/10/2012




